

Consolidated Annual Procurement Plan

Ministry : Ministry of Finance
Division : Financial Institutions Division
Organization : Sonali Bank Limited

CONSOLIDATED ANNUAL PROCUREMENT PLAN

Package No.	Description of Procurement Package Goods	Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Invite/ Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15			
Procuring Entity Name and Code :		Establishment & Engineering Division - 1003															
Budget Type :		Own Fund															
		Project / Programme Name and Code :				Not Available											
SBL-2024-01	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	PE	Own Fund	135000.00	Planned Dates	10-Jan-2024	24-Jan-2024	07-Feb-2024	14-Feb-2024	21-Feb-2024	06-Mar-2024	-	05-May-2024
	1	Cleaning works of different types of fan and light installed at Head Office building, Sonali Bank PLC, Motijheel, Dhaka.	1.00	job	Manual				Planned Days	0	14	14	7	7	14	56	60
									Actual Dates								
Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer																	
EED 2024-03	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	AO	Own Fund	720000.00	Planned Dates	30-Jan-2024	13-Feb-2024	27-Feb-2024	05-Mar-2024	12-Mar-2024	27-Mar-2024	-	11-Apr-2024
	01	Supply and Installation of 1 nos. 4 ton air-cooler at DC new power room, 2 nos. 1.5 ton AC and 2 nos. 1 ton AC at NDC, Sonali Bank PLC, HO, Dhaka.	1.00	job	Manual				Planned Days	0	14	14	7	7	15	57	15
									Actual Dates								
Electronically Signed By : Md. Jafar Ikbal - Executive Engineer																	
EED 2024-06	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	AO	Own Fund	30000000.00	Planned Dates	08-Apr-2024	29-Apr-2024	13-May-2024	20-May-2024	27-May-2024	10-Jun-2024	-	08-Sep-2024
	01	Supply and Installation of 2 nos. passenger lift at Sonali Bank PLC, HO, Dhaka.	1.00	job	e-GP				Planned Days	0	21	14	7	7	14	63	90
									Actual Dates								

31.01.24
Faisal Al Mahmud
 Assistant Engineer (Electrical)
 Establishment & Engineering Division
 Sonali Bank PLC
 Head Office, Dhaka.

31.01.24
(Md. Masur Rahaman)
 Superintending Engineer (Civil)
 Establishment & Engineering Division
 Sonali Bank PLC
 Head Office, Dhaka.

31.01.24
Man Khan
 Superintending Engineer
 Establishment & Engineering Division
 Sonali Bank PLC
 Head Office, Dhaka.

31/01/24
MD. SIRAJUL HASAM
 Deputy Chief Engineer
 Establishment & Engineering Division
 Sonali Bank PLC.
 Head Office, Dhaka.

EED No.	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	AO	Own Fund	Planned Dates	16-Apr-2024	09-May-2024	23-May-2024	30-May-2024	06-Jun-2024	20-Jun-2024	-	17-Dec-2024
EED 2024-07	01	Supply and Installation of Hydrant type Fire safety system at Sonali Bank PLC, Head Office, Dhaka.	1.00	job	e-GP		70000000.00	Planned Dates	0	23	14	7	7	14	65	180
EED 2024-08	01	Servicing/Maintenance of 02 Nos. 500 KVA, 02 Nos. 400 KVA & 01 No. 250 KVA Total 05 Nos. Diesel Generator Located at Sonali Bank Limited, Head office, Motijheel, Dhaka.	1.00	job	Manual		400000.00	Planned Dates	0	14	14	7	7	14	56	15
EED 2024-09	01	172 nos. Air-cooler 3 times servicing yearly (Half yearly basis), repair & maintenance work (for 1 year time period) for Sonali Bank PLC. (1) Head Office, (2) Borak Biz center, (3) Wage Earners Corp. Br. Building, (4) Mosque, Staff quarter Motijheel, Dhaka.	1.00	job	Manual		1200000.00	Planned Dates	0	14	14	7	7	14	56	365
EED 2024-10	01	Servicing of 1250 KVA and 1500 KVA substation of Sonali Bank PLC, Head Office, Dhaka.	1.00	job	Manual		100000.00	Planned Dates	0	14	14	7	7	14	56	7
EED 2024-11	01	Servicing of 500 KVA substation of Sonali Bank PLC, Officers Quarter, Uttara, Dhaka.	1.00	job	Manual		50000.00	Planned Dates	0	14	14	7	7	14	56	7

[Signature]
Md. Masur Rahman
 Superintending Engineer (Electrical)
 Establishment & Engineering Division
 Sonali Bank PLC.

[Signature]
(Md. Masur Rahman)
 Superintending Engineer (Civil)
 Establishment & Engineering Division
 Sonali Bank PLC
 Head Office, Dhaka.

[Signature]
Md. Masur Rahman Khan
 Superintending Engineer
 Establishment & Engineering Division
 Sonali Bank PLC.
 Head Office, Dhaka.

[Signature]
Md. Masur Rahman Khan
 Deputy Chief Engineer
 Establishment & Engineering Division
 Sonali Bank PLC.
 Head Office, Dhaka.

EED No.	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	AO	Own Fund	Planned Dates	11-Mar-2024	25-Mar-2024	08-Apr-2024	15-Apr-2024	22-Apr-2024	06-May-2024	-	05-Jun-2024
EED 2024-12	01	Changing of the light shed from the 5th floor and supply and installation of 2ftx4ft LED light shed at 5th floor Sonali Bank PLC., Head office, Dhaka.	1.00	job	Manual		2000000.00	Planned Dates	0	14	14	7	7	14	56	30
EED 2024-13	01	Supply of Electrical equipment for 1. Sonali Bank PLC., Head Office, Dhaka. 2. Division of HO at Wage Earners Corporate Br, Dhaka. 3. Divisions of HO at Borak Biz center. 4. Sonali Bank Officer quarter. 5. Sonali Bank Staff quarter. 6. Sonali Bank Staff college.	1.00	job	Manual		1000000.00	Planned Dates	0	14	14	7	7	14	56	15
EED 2024-14	01	Supply and laying of electrical sub main line of conference room at Sonali Bank PLC, HO, Dhaka.	1.00	job	Manual		500000.00	Planned Dates	0	14	14	7	7	14	56	15
EED 2024-15	01	Supply and Installation of PABX system at Divisions of Head Office, at Sonali Bank PLC, Wage Earners Corp Br, Dhaka.	1.00	job	Manual		500000.00	Planned Dates	0	14	14	7	7	14	56	30
EED 2024-16	01	Supply and Installation of Different capacity air cooler for Divisions of Head Office at Sonali Bank	1.00	job	OTM (NCT) e-GP		5000000.00	Planned Dates	0	21	14	7	7	14	63	30

[Signature]
Faizal Al Mahroof
 Superintending Engineer (Electrical)
 Establishment & Engineering Division
 Sonali Bank PLC
 Head Office, Dhaka

[Signature]
(Md. Masiur Rahman)
 Superintending Engineer (Civil)
 Establishment & Engineering Division
 Sonali Bank PLC
 Head Office, Dhaka

[Signature]
31/01/24
 Superintending Engineer
 Establishment & Engineering Division
 Sonali Bank PLC
 Head Office, Dhaka

[Signature]
MD. SIRAJUL ISLAM
 Deputy Chief Engineer
 Establishment & Engineering Division
 Sonali Bank PLC
 Head Office, Dhaka

PLC. Wage Earners corp. br. Dhaka.

Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	AO	Own Fund	100000.00	Planned Dates	16-May-2024	30-May-2024	13-Jun-2024	20-Jun-2024	27-Jun-2024	11-Jul-2024	-	26-Jul-2024
EED 2024-17	01 Electrical repairing of Sonali Bank Officers quarter, Uttara. Dhaka.	1.00	job					Planned Days	0	14	14	7	7	14	56	15
EED 2024-18	01 Electrical repairing of Sonali Bank staff quarter, Uttara. Dhaka.	1.00	job					Planned Days	0	14	14	7	7	14	56	15
EED 2024-19	01 Replacement of 2 nos. 500 kva generator of Sonali Bank PLC., Head Office, Dhaka.	1.00	job	OTM (NCT) e-GP	AO	Own Fund	15000000.00	Planned Dates	14-Aug-2024	04-Sep-2024	18-Sep-2024	25-Sep-2024	02-Oct-2024	16-Oct-2024	-	15-Dec-2024
EED 2024-19	01 Replacement of 2 nos. 500 kva generator of Sonali Bank PLC., Head Office, Dhaka.	1.00	job					Planned Days	0	21	14	7	7	14	63	60
EEE-2024-20	1 Supply and installation of 630 Kg (8 person) lift including Civil and related Electrical works for Sonali Bank PLC, Cumilla bank Building, Cumilla	1.00	Job	OTM (NCT) e-GP	HOPE	Own Fund	4550000.00	Planned Dates	31-Mar-2024	14-Apr-2024	05-May-2024	19-May-2024	26-May-2024	23-Jun-2024	-	20-Dec-2024
EEE-2024-20	1 Supply and installation of 630 Kg (8 person) lift including Civil and related Electrical works for Sonali Bank PLC, Cumilla bank Building, Cumilla	1.00	Job					Planned Days	0	14	21	14	7	28	84	180
EED_2024_21	1 Shifting of existing 2 set 4 ton capacity split type air-cooler from Sonali Bank PLC, Principal Office, Mirpur, Dhaka to Sonali Bank PLC, Vigarunnisa Noon School Branch, Dhaka with necessary servicing & related electrical works.	1.00	Job	LTM (NCT) Manual	PE	Own Fund	140000.00	Planned Dates	19-Feb-2024	04-Mar-2024	18-Mar-2024	25-Mar-2024	01-Apr-2024	15-Apr-2024	-	29-Apr-2024
EED_2024_21	1 Shifting of existing 2 set 4 ton capacity split type air-cooler from Sonali Bank PLC, Principal Office, Mirpur, Dhaka to Sonali Bank PLC, Vigarunnisa Noon School Branch, Dhaka with necessary servicing & related electrical works.	1.00	Job					Planned Days	0	14	14	7	7	14	56	14

[Signature]
31.01.24
Faishal Al Momin
Superintending Engineer (Electrical)
Establishment & Engineering Division
Sonali Bank PLC
Head Office, Dhaka.

[Signature]
31.01.24
(Md. Maslur Rahman)
Superintending Engineer (Civil)
Establishment & Engineering Division
Sonali Bank PLC
Head Office, Dhaka.

[Signature]
31.01.24
Md. Maslur Rahman
Superintending Engineer (Civil)
Establishment & Engineering Division
Sonali Bank PLC
Head Office, Dhaka.

[Signature]
31/01/24
MD. SIRAJUL ISLAM
Deputy Chief Engineer
Establishment & Engineering Division
Sonali Bank PLC
Head Office, Dhaka.

EED-2024-23	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	AO	Own Fund	9000000.00	Planned Dates	28-Mar-2024	11-Apr-2024	25-Apr-2024	02-May-2024	09-May-2024	06-Jun-2024	-	03-Dec-2024
	1	Supply, installation, testing and commissioning of 250 KVA substation including solar system and civil works for making sub-station building and related electrical works for Sonali Bank PLC, Barishal Corporate Branch Building, Barishal.	1.00	job	e-GP					0	14	14	7	7	28	70	180
Total Value of Procurement								Total :		140495000.00							

CONSOLIDATED ANNUAL PROCUREMENT PLAN

Package No.	Description of Procurement Package Works	Procurement Method and Type Package Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakhs (In BDT)	Time Code for Process	Advertise Prequel (if applicable)	Invite/Advertise Tender/Proposal	Tender/Proposal Opening	Tender/Proposal Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16

Procuring Entity Name and Code : Establishment & Engineering Division - 1003

Budget Type : Own Fund Project / Programme Name and Code : Not Available

EED-2024-02	Lot No.	Lot Description	Qty.	Unit	OTM (NCT)	HOPE	Own Fund	8800000.00	Planned Dates	04-Feb-2024	18-Feb-2024	10-Mar-2024	24-Mar-2024	31-Mar-2024	28-Apr-2024	-	26-Aug-2024	
	1	Remodeling Works (Civil, Electrical & Air-cooler) of Sonali Bank PLC, Agrabad Corporate Branch Building for Making Infrastructure of GMO Chattogram North, Chattogram South and Principal Office Chattogram Central, Chattogram North and Chattogram South at Agrabad, Chattogram.	1.00	job	e-GP					0	0	14	21	14	7	28	84	120

Electronically Signed By : Md. Abul Bashar - Additional Deputy Chief Engineer, Establishment & Engineering Division, Sonali Bank PLC, Head Office, Dhaka.

EED-2024-04	Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	AO	Own Fund	791911.00	Planned Dates	22-Feb-2024	07-Mar-2024	21-Mar-2024	28-Mar-2024	04-Apr-2024	18-Apr-2024	-	08-May-2024
	1	Fixing Wooden Door, Window, Wooden Bit, Basin & Basin Mixture	1.00	Job	Manual					0	0	14	7	7	14	56	20

(Signature)
 Faishal Al...
 Superintending Engineer (Civil)
 Establishment & Engineering Division
 Sonali Bank PLC
 Head Office, Dhaka.

(Signature)
 (Md. Masur Rahman)
 Superintending Engineer (Civil)
 Establishment & Engineering Division
 Sonali Bank PLC
 Head Office, Dhaka.

(Signature)
 Md. Masur Rahman
 Superintending Engineer (Civil)
 Establishment & Engineering Division
 Sonali Bank PLC
 Head Office, Dhaka.

(Signature)
 31/01/24
 MD. SIRAJUL ISLAM
 Deputy Chief Engineer
 Establishment & Engineering Division
 Sonali Bank PLC
 Head Office, Dhaka.

S-He

at CEO & Managing Directors chamber of Sonali Bank PLC, HO, Dhaka.

Actual Dates

Electronically Signed By : Md. Abul Bashar - Additional Chief Engineer

EED-2024-24	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	AO	Own Fund	998469.00	Planned Dates	-	14-Mar-2024	28-Mar-2024	11-Apr-2024	18-Apr-2024	25-Apr-2024	09-May-2024	-	08-Jul-2024
	1	Construction of Tin Shade Ansar Barrack for Barishal Corporate Branch, Sonali Bank PLC, Barishal.	1.00	job					Planned Days	0	0	14	14	7	7	14	56	60
									Actual Dates									
EED-2024-25	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	HOPE	Own Fund	2583812.00	Planned Dates	-	04-Apr-2024	18-Apr-2024	09-May-2024	23-May-2024	30-May-2024	13-Jun-2024	-	11-Sep-2024
	1	Re-construction of Boundary wall at Sonali Bank Staff Quarter, Agrabad, Chattagram.	1.00	job					Planned Days	0	0	14	21	14	7	14	70	90
									Actual Dates									
EED-2024-26	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	AO	Own Fund	273000.00	Planned Dates	-	05-Mar-2024	19-Mar-2024	02-Apr-2024	09-Apr-2024	16-Apr-2024	30-Apr-2024	-	30-May-2024
	1	Wall Cabinet Works for the use of Agro Based Project Financing Division & New Constructed 7 General Manager Chamber at 3rd Floor, Sonali Bank PLC, Head Office, Dhaka.	1.00	Job					Planned Days	0	0	14	14	7	7	14	56	30
									Actual Dates									
EED-2024-27	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	AO	Own Fund	418500.00	Planned Dates	-	06-Mar-2024	20-Mar-2024	03-Apr-2024	10-Apr-2024	17-Apr-2024	01-May-2024	-	15-Jun-2024
	1	Wall Cabinet Works for the use of Establishment & Engineering Division at 5th Floor, Sonali Bank PLC, Head Office, Dhaka.	1.00	Job					Planned Days	0	0	14	14	7	7	14	56	45
									Actual Dates									
EED-2024-28	Lot No.	Lot Description	Qty.	Unit	LTM (NCT) Manual	AO	Own Fund	435422.00	Planned Dates	-	07-Mar-2024	21-Mar-2024	04-Apr-2024	11-Apr-2024	18-Apr-2024	02-May-2024	-	01-Jun-2024
									Planned Days	0	0	14	14	7	7	14	56	30
									Actual Dates									

[Signature]
31.07.24
Barishal Al Mahmud
Superintending Engineer (Electrical)
Establishment & Engineering Division
Sonali Bank PLC.
Head Office, Dhaka.

[Signature]
31.1.24
(Md. Masiur Rahman)
Superintending Engineer (Civil)
Establishment & Engineering Division
Sonali Bank PLC
Head Office, Dhaka.

[Signature]
Md. Masum Khan
Superintending Engineer
Establishment & Engineering Division
Sonali Bank PLC.
Head Office, Dhaka.

[Signature]
31/07/24
MD. SIRAJUL ISLAM
Deputy Chief Engineer -
Establishment & Engineering Division
Sonali Bank PLC
Head Office, Dhaka.

Lot No.	Lot Description	Qty.	Unit	LTM (NCT)	AO	Own Fund	Planned Dates	07-Mar-2024	21-Mar-2024	04-Apr-2024	11-Apr-2024	18-Apr-2024	02-May-2024	22-May-2024		
EED-2024-29	1 Repair & Renovation works of Flat No. C-1/1 C-1/2 C-1/4 C-1/5 C-1/6 at C-1 Building of Sonali Bank PLC. Head Office, Dhaka.	1.00	Job	LTM (NCT)	AO	Own Fund	563252.00	-	-	-	-	-	-	-		
				Manual				0	0	14	14	7	7	14	56	20
EED-2024-30	1 Fixing of Floor Tiles & Painting works of Drivers Prayer room at Basement of Sonali Bank PLC. Head Office, Dhaka.	1.00	Job	LTM (NCT)	AO	Own Fund	304581.00	-	-	-	-	-	-	-		
				Manual				0	0	14	14	7	7	14	56	20
eed-2024-31	1 Repairing & Renovation works at Sonali Bank PLC. Osmani Biman Bondor Branch, Sylhet.	1.00	job	LTM (NCT)	AO	Own Fund	550356.00	-	-	-	-	-	-	-		
				Manual				0	0	14	14	7	7	14	56	60
eed-2024-32	1 Repairing & Renovation works at Sonali Bank PLC. Mongla Port Branch Bagerhat	1.00	job	LTM (NCT)	AO	Own Fund	984105.00	-	-	-	-	-	-	-		
				Manual				0	0	14	14	7	7	14	56	60
eed-2024-33	1 Repairing & Renovation works of Shariatpur Branch Building, Pond filling. Reconstruction of boundary wall & Barbed wire fencing works at Sonali Bank PLC. Shariatpur Branch, Shariatpur.	1.00	job	LTM (NCT)	HOPE	Own Fund	6000000.00	-	-	-	-	-	-	-		
				e-GP				0	0	14	21	14	7	14	70	120

Total Value of Procurement Head Office, Dhaka

Total : 22703408.00

21-01-24
Faishal Al Mahmud
 Superintending Engineer (Electrical Establishment & Engineering Division)
 Sonali Bank PLC
 Head Office, Dhaka

31-1-24
M. Masur Rahaman
 Chief Engineer (Civil)
 Establishment & Engineering Division
 Sonali Bank PLC
 Head Office, Dhaka

31-01-24
M. Masur Rahaman
 Chief Engineer (Civil)
 Establishment & Engineering Division
 Sonali Bank PLC
 Head Office, Dhaka

31-01-24
MD. SIRAJUL ISLAM
 Deputy Chief Engineer
 Establishment & Engineering Division
 Sonali Bank PLC
 Head Office, Dhaka